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January 9, 2012 ' Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Ms. Desai: -

Re:  Monthly Progress Report - December 2011
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies
of the Progress Report No. 62 for the period of December 1, 2011 through December 31, 2011.

Should you have any qués’tions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

%M@/@égr
Jennifer L. Quigley, P.E.

EJB/3/Kal.
Encl.

cc Michael Berkoff (U.S. EPA) - electronic only
Paul Bucholtz (MDEQ) - three hard copies
John Bradley (MDEQ) - electronic only
Jim Saric (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only-.
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only
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Progress Report No. 62
December 1, 2011 to December 31, 2011

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(US. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), Wthh became effective February 22, 2005.

1.

Work Performed

Continued development of a response to U.S. EPA’s comments in a letter dated
November 27, 2011 related to the Human Health and Screening Level Ecological Risk
Assessment portions of the Remedial Investigation Report and CRA’s November 9, 2011
memorandum.

‘Data Received

None

Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

None

Problems Encountered and Planned Resolution

None

Work Anticipated During the Next Reporting Period

Coordinate meeting with U.S. EPA, Weyerhaeuser and CRA on the Site in February to
discuss current status of the Site relative to the on-going redevelopment efforts

Anticipated Development with Work during the Next Period

None

Other Relevant Information

None
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